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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) - EMD

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element -   667.916 670.723 -   670.723 741.600 703.575 585.759 459.571 Continuing Continuing
2262: Joint Strike Fighter EMD
STOVL

-   667.916 670.723 -   670.723 741.600 703.575 585.759 459.571 Continuing Continuing

Note
This Program Element (PE) continues development efforts budgeted in PE 0603800N since FY 02.  Effective with the President's Budget FY 11 budget submission,
the F-35B United States Marine Corps (USMC) Short Take-off Vertical Landing (STOVL) and F-35C United States Navy (USN) Carrier Variant (CV) budgets are
reported against separate budget line items and PEs.  Starting in FY 11, the F-35B budget is reported against the newly created PE 0604800M.  The F-35C USN
budget continues to report under PE 0604800N.

A. Mission Description and Budget Item Justification
The F-35 Lightning II Joint Strike Fighter (JSF) program will develop and field a family of aircraft that meets the needs of the USN, USAF, USMC, and allies, with
maximum commonality among the variants, consistent with National Disclosure Policy, to minimize life cycle costs.  This is a joint program with no executive service.
Navy and Air Force each provide approximately equal shares of annual funding to the program.  The United Kingdom, (seven) other International countries, and (four)
Foreign Military Sales cases are participants in the JSF Program.  The program combines USN, USMC, USAF, and International Partner funding.  The top line PE cost
reflects USMC F-35B Short Take-Off and Vertical Landing (STOVL) budgetary information only.  However, funding at the accomplishment/planned program level is
reported in total (all services and partners) as the activities support all aircraft variants.  Within the Navy, funding is a roughly equal contribution of annual funding by the
USN and USMC.

Funding under this USN program element supports core F-35 System Development and Demonstration (SDD) objectives and aircraft Follow-on Development efforts.

The overall SDD Budget funds a total quantity of 20 RDT&E test articles to include 6 ground test articles and 14 flight test articles for Navy and Air Force use.  The
following fiscal year phasing of the test articles reflects the scheduled first flight of each flight test asset or production line roll out of each ground test asset:

FY07:  1 Conventional Take Off and Landing (CTOL) flight test article
FY08:  1 Short Take Off and Vertical Landing (STOVL) flight test article, 1 STOVL ground test
FY09:  1 STOVL flight test article, 2 CTOL ground test articles
FY10:  6 flight test articles (3 CTOL, 2 STOVL, 1 Carrier Variant (CV)), 3 ground test articles (1 STOVL, 2 CV)
FY11:  4 flight test articles (1 CTOL, 1 STOVL, 2 CV)
FY12:  1 flight test article (CV)
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) - EMD

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget -   667.916 594.004 -   594.004
Current President's Budget -   667.916 670.723 -   670.723
Total Adjustments -   -   76.719 -   76.719

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Program Adjustments -   -   88.526 -   88.526
• Rate/Misc Adjustments -   -   -11.807 -   -11.807

Change Summary Explanation
Financial:  Financial adjustments reflect increased funding associated with the 2-year extension of SDD Program.

Schedule: Significant changes to schedule reflect program restructure resulting from a critical Nunn-McCurdy breach and Acquisition Decision Memorandum
guidance (dated 2 June 2010) as well as subsequent two-year extension of program to accommodate completion of Development Testing/Operational Testing.
Schedule now includes detail for Test and Evaluation of JSF variants. Specific slips associated with this restructure include:  CV 1st flight occurred in 3rd Quarter
FY 10, Block 2 Operational Test & Evaluation to conclude in 4th Quarter FY 15, and Block 3 Operational Test & Evaluation to conclude 2nd Quarter 2016.
Performance Based Logistics (PBL) (increasing scale and fidelity thru MYP), Follow-on Development, and Dual Capability Aircraft Integration have been added to
the schedule.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) -
EMD

PROJECT
2262: Joint Strike Fighter EMD STOVL

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
2262: Joint Strike Fighter EMD
STOVL

-   667.916 670.723 -   670.723 741.600 703.575 585.759 459.571 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
This Program Element (PE) continues development efforts budgeted in PE 0603800N since FY 02.

Articles are no longer shown in the "Quantity of RDT&E Articles" section of the budget in FY 10, FY 11, & FY 12 as all articles were started in prior years. In the
previous budgets the articles have been shown in the budget based on year first flight when they should have been shown based on when work was first commenced
on the article. FY 10 flight test articles were started in FY 07. FY11 flight test articles were started in FY 08. FY12 flight test article was started in FY 09.

A. Mission Description and Budget Item Justification
The F-35 Lightning II Joint Strike Fighter (JSF) program will develop and field a family of aircraft that meets the needs of the USN, USAF, USMC, and allies, with
maximum commonality among the variants, consistent with National Disclosure Policy, to minimize life cycle costs.  This is a joint program with no executive service.
Navy and Air Force each provide approximately equal shares of annual funding to the program.  The United Kingdom, (seven) other International countries, and (four)
Foreign Military Sales cases are participants in the JSF Program.  The program combines USN, USMC, USAF, and International Partner funding.  The top line PE (R-2)
cost reflects USMC F-35B Short Take-Off and Vertical Landing (STOVL) budgetary information only.  However, funding at the accomplishment/planned program level
(R-2A) is reported in total (all services and partners) as the activities support all aircraft variants.  Within the Navy, funding is a roughly equal contribution of annual
funding by the USN and USMC.

The overall System Development and Demonstration (SDD) Budget funds a total quantity of 20 RDT&E test articles to include 6 ground test articles and 14 flight test
articles for Navy and Air Force use.  The following fiscal year phasing of the test articles reflects the scheduled first flight of each flight test asset or production line roll
out of each ground test asset:

FY07:  1 Conventional Take Off and Landing (CTOL) flight test article
FY08:  1 Short Take Off and Vertical Landing (STOVL) flight test article, 1 STOVL ground test
FY09:  1 STOVL flight test article, 2 CTOL ground test articles
FY10:  6 flight test articles (3 CTOL, 2 STOVL, 1 Carrier Variant (CV)), 3 ground test articles (1 STOVL, 2 CV)
FY11:  4 flight test articles (1 CTOL, 1 STOVL, 2 CV)
FY12:  1 flight test article (CV)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: SDD 2,836.180 1,648.472 1,751.553
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) -
EMD

PROJECT
2262: Joint Strike Fighter EMD STOVL

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Articles:

FY 2010 Accomplishments:
Continued SDD execution of the Air System, with Lockheed Martin including International Commonality Effort which included
airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts.
FY 2011 Plans:
Continue SDD execution of the Air System, with Lockheed Martin including International Commonality Effort which includes
airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts.
FY 2012 Plans:
Continue SDD execution of the Air System, with Lockheed Martin including International Commonality Effort which includes
airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts.

0 0 0

Title: F135 Propulsion System
Articles:

FY 2010 Accomplishments:
Continued SDD execution of the F135 Propulsion System with Pratt & Whitney that included engine testing, autonomic logistics,
integration and performing technology maturation efforts.
FY 2011 Plans:
Continue SDD execution of the F135 Propulsion System with Pratt & Whitney to include engine testing, autonomic logistics,
integration and performing technology maturation efforts.
FY 2012 Plans:
Continue SDD execution of the F135 Propulsion System with Pratt & Whitney to include engine testing, autonomic logistics,
integration and performing technology maturation efforts.

458.329
0

360.000
0

360.000
0

Title: F136 Propulsion System
Articles:

FY 2010 Accomplishments:
Congressional Add funding for continued F136 Propulsion System development effort (that appears in the PU: 9999 section of the
DoN 2012 budget submission for PE 0604800N) by the General Electric/Rolls Royce Fighter Engine team (GE/RR FTE).

415.918
0

-   -  

Title: System Engineering
Articles:

FY 2010 Accomplishments:

28.176
0

39.264
0

45.457
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) -
EMD

PROJECT
2262: Joint Strike Fighter EMD STOVL

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Continued SDD Systems Engineering which included systems operations requirements analysis, program integration,
requirements integration, and interoperability support.
FY 2011 Plans:
Continue SDD Systems Engineering including systems operations requirements analysis, program integration, requirements
integration, and interoperability support.
FY 2012 Plans:
Continue SDD Systems Engineering including systems operations requirements analysis, program integration, requirements
integration, and interoperability support.
Title: Development Test and Evaluation

Articles:
FY 2010 Accomplishments:
Continued government Development Test and Evaluation (DT&E)/Operational Evaluation as the DT fleet of test aircraft received
six flight test and three ground assets.  FY10 tasks originally supported a Block I and Block II mission systems DT&E but due to
a restructured test schedule only Block 0.5 tests were completed and testing to support initial Low Rate Initial Production (LRIP)
1 Training was continued on Block 1 software.  Flight sciences testing on CTOL variant was completed to meet initial LRIP air
vehicle performance envelope requirements, and envelope expansion testing continued on all three variants to meet their initial
LRIP envelope requirements and to support mission systems testing.  Elements of DT&E included preparation for flight testing,
weapons integration testing, and component capabilities testing.
FY 2011 Plans:
Continue government DT&E/Operational Evaluation in support of envelope expansion, LRIP aircraft deliveries, and initial service
training.  Continue flight sciences testing of CTOL, STOVL, and CV variants to expand the air vehicle envelope to support mission
systems testing.  Commence and complete Block 1 Mission Systems flight test, and commence Block 2 flight test.  Elements of
DT&E included preparation for flight testing, weapons integration testing, and component capabilities testing.
FY 2012 Plans:
Continue government DT&E/Operational Testing in support of test aircraft.  Continue flight sciences testing of CTOL, STOVL, and
CV variants to expand the air vehicle envelope to support mission systems testing to include initial Block 2B. Elements of DT&E
included preparation for flight testing, weapons integration testing, and component capabilities testing.

149.547
0

281.000
0

323.150
0

Title: Development Support
Articles:

FY 2010 Accomplishments:

121.579
0

158.291
0

237.128
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) -
EMD

PROJECT
2262: Joint Strike Fighter EMD STOVL

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Continued SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and
autonomic logistics development activities.
FY 2011 Plans:
Continue SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and
autonomic logistics development activities.
FY 2012 Plans:
Continue SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and
autonomic logistics development activities.
Title: Program Management Support

Articles:
FY 2010 Accomplishments:
Continued management support services, travel, engineering technical services, and studies analyses and evaluations in support
of program objectives.
FY 2011 Plans:
Continue  management support services, travel, engineering technical services, and studies analyses and evaluations in support
of program objectives.
FY 2012 Plans:
Continue  management support services, travel, engineering technical services, and studies analyses and evaluations in support
of program objectives.

71.478
0

75.478
0

103.447
0

Title: Follow-On Development
Articles:

FY 2011 Plans:
Initiate follow-on development Block IV capabilities to include logistics, weapons, security, sensors, survivability, and upgrades
required to support F-35 variants. Efforts will support aircraft and engine delivery to services and partner nations commencing in
FY 15 and will integrate urgent operationally relevant requirements post-Initial Operational Capability (IOC).
FY 2012 Plans:

-   57.724
0

37.874
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) -
EMD

PROJECT
2262: Joint Strike Fighter EMD STOVL

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Continue follow-on development Block IV capabilities to include logistics, weapons, security, sensors, survivability, and upgrades
required to support F-35 variants. Efforts will support aircraft and engine delivery to services and partner nations commencing in
FY 15 and will integrate urgent operationally relevant requirements post-IOC.

Accomplishments/Planned Programs Subtotals 4,081.207 2,620.229 2,858.609
Navy 1,672.067 707.791 677.486

Air Force 2,033.521 1,043.610 1,387.926
International 161.511 200.912 122.474

Congressional Add 214.108 -   -  
Navy Subtotals 0.000 667.916 670.723

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• RDTEF/0604800F: Joint Strike
Fighter

2,033.521 1,043.610 1,387.926 0.000 1,387.926 1,198.293 933.452 608.211 361.064 0.000 22,029.126

• International: International
Partner (SDD/FOD)

161.511 200.912 122.474 0.000 122.474 144.220 2.800 0.000 0.000 0.000 5,108.601

• APF/0207142F: F-35 Joint Strike
Strike Fighter

2,357.949 4,191.142 3,664.092 0.000 3,664.092 3,764.260 5,285.022 5,985.244 7,703.525147,239.170181,851.032

• RDTEN/0604800N: JT Strike
Fighter (JSF) - EMD

1,886.175 707.791 677.486 0.000 677.486 744.516 706.512 588.704 462.301 0.000 20,155.035

• APN/0152: F-35 Joint Strike
Fighter STOVL

0.000 2,576.142 1,259.162 0.000 1,259.162 1,296.310 1,379.916 1,865.005 2,709.859 24,536.751 35,623.145

• APN/0605B: F-35 Joint Strike
Fighter STOVL Spares

0.000 164.135 66.430 0.000 66.430 33.290 63.484 124.791 224.075 2,143.575 2,819.780

• APN/0147: F-35 Joint Strike
Fighter CV

4,449.336 1,886.988 1,720.762 0.000 1,720.762 2,405.858 2,429.364 2,952.444 2,790.723 25,972.535 47,648.943

• APN/0605C: F-35 Joint Strike
Fighter CV Spares

248.184 107.030 86.902 0.000 86.902 101.272 331.063 313.699 91.696 1,777.785 3,240.139

• OPN/4265: Other Aviation
Support Equipment

3.017 5.410 5.665 0.000 5.665 3.848 4.895 5.615 5.670 0.000 37.932
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) -
EMD

PROJECT
2262: Joint Strike Fighter EMD STOVL

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• International 2: International
Procurement

727.462 733.662 1,372.790 0.000 1,372.790 3,010.270 4,791.820 7,367.040 6,817.100 0.000 24,820.144

• AF MILCON 0207142: USAF
MILCON

67.529 139.640 31.050 0.000 31.050 89.000 72.000 69.050 65.000 0.000 533.269

• APF: USAF Modification Funding 0.000 0.000 123.936 0.000 123.936 0.000 0.000 0.000 0.000 25,972.535 26,096.471
• FOD/0207142F: USAF Follow-on
Development

0.000 57.724 47.841 0.000 47.841 132.495 131.844 129.164 151.614 0.000 650.682

• 0207142F,USAF Spares: USAF
Spares

129.296 263.573 151.469 0.000 151.469 322.076 340.956 508.599 770.495 1,777.785 4,325.345

D. Acquisition Strategy
A summary of the aquisition strategy for the F-35B and the F-35C follows.

Activities in the prior phase of JSF centered around three distinct objectives to provide a sound foundation for the start of SDD in Fall 2001:
(1) facilitated the Services' development of fully validated, affordable operational requirements.
(2) lowered risk by investing in and demonstrating key leveraging technologies that lowered the cost of development,  production, and ownership.
(3) demonstrated operational concepts.

Early warfighter and technologist interaction was an essential aspect of the requirements definition process.  To an unprecedented degree the JSF Program used cost-
performance trades early, as an integral part of the weapon system development process.  The Services defined requirements through an iterative process, balancing
weapon system capability against life cycle cost at every stage.  Each iteration of requirements was provided to industry.  They evolved their designs and provided cost
data back to the warfighters.  The warfighters evaluated trades and made decisions for the next iteration.  This iterative process produced iterations of the Services'
Joint Interim Requirements Documents in 1995, 1997, 1998 and culminated in the approved joint Operational Requirements Document in FY 00.

A sizable technology maturation effort was conducted to reduce risk and life cycle cost through technology maturation and demonstrations.  The primary emphasis was
on technologies identified as high payoff contributors to affordability, supportability, survivability, and lethality.  Numerous demonstrations were accomplished to validate
performance and life cycle cost impact to component, subsystem, and the total system.

In November 1996, contracts were awarded to Boeing and Lockheed Martin for Concept Demonstration Programs.  These competing contractors built and flew concept
demonstrator aircraft, conducted concept unique ground demonstrations, and refined their respective weapon system concepts.  Specifically, Boeing and Lockheed
Martin demonstrated commonality and modularity, STOVL hover and transition, and low speed handling qualities of their respective weapon system concepts.  Pratt
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PROJECT
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and Whitney provided propulsion hardware and engineering support.  General Electric continued development of a second, interchangeable, engine for competition in
production.

Following evaluation of proposals and a favorable Milestone B decision, the JSF Program entered SDD on 26 Oct 2001 with SDD contract awards to Lockheed Martin
and Pratt & Whitney.   The SDD plan reflected a block approach, based on open systems architecture, for accomplishing aircraft and weapons integration.   General
Electric continued propulsion development efforts through FY 09 when program funding ended.

Follow-on Development will continue the evolutionary approach of SDD by providing capability enhancements through an incremental methodology. The Joint
Capabilities Integration and Development System and Defense Acquisition System  shall provide the framework and basis for defining, managing and acquiring
the envisioned F-35 enhancements. The plan for each follow-on increment will include all the development, integration and verification testing of those capabilities.
Additionally, the non-recurring efforts for cut-in of retrofit, production and sustainment will be included. Retrofit planning will be based on upgrading all previously fielded
aircraft to the latest increment in order to limit the number of configurations, thus reducing life cycle cost. Retrofit execution will be in accordance with the stakeholder's
direction.

These follow-on development efforts will be procured via cost type contracts. It is anticipated that fee provisions will be used to target and motivate contractor
performance.  The new configurations will be incorporated into production and, if required by the U.S. Services or SDD International Partners, retrofitted to fielded
aircraft under F-35 production and sustainment contracts. Similar to SDD, Basic Ordering Agreement and Indefinite Delivery/Indefinite Quantity contracts may be used
for trade studies and analyses to supplement Follow-On requirements development.

The updated JSF Acquisition Strategy and program schedule were approved following the May 05 Defense Acquisition Board (DAB).  The April 06 DAB authorized full
funding for LRIP I procurement.  USAF LRIP I Advance Procurement funding was awarded during FY 06, followed by the USAF Regular Procurement award in FY 07.
USAF and DoN Advance Procurement funding for LRIP II was awarded during FY 07.  USAF LRIP II full-funding contract award occurred in April 08.  DoN LRIP II full
funding contract was awarded in July 08, upon successful first flight of the DoN STOVL aircraft (in conventional flight mode).  USAF and DoN Advance Procurement
funding for LRIP III was awarded in May 08, LRIP III full funding was awarded in June 09.  LRIP IV advance procurement was awarded in March 09 and full funding
contract award occurred in early 4th Quarter FY 10.  LRIP V advance procurement contract was awarded 3rd Quarter FY10.  LRIP V full funding contract planned for
4th Quarter FY 11.

The F-35 Program experienced a Nunn-McCurdy breach during FY 10, was restructured for the President's Budget FY 11 budget, and was recertified by Office
of the Secretary of Defense Aquisition Decision Memorandum (2 June 2010).  Milestone B (granted in October 2001) was rescinded.  As a result of a December
2010 Secretary of Defense decision, based on a JSF Technical Baseline Review (TBR), SDD was extended by 2 years and funding increased by $4.6 billion to
accommodate completion of DT/OT.

E. Performance Metrics
Combat Radius
CTOL                    Meets/Exceeds Tripwire Requirement
CV                      Meets/Exceeds Tripwire Requirement
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STOVL                   Meets/Exceeds Tripwire Requirement

CV Recovery
Maximum Approach Speed     Meets/Exceeds Requirement In Tripwire Band

STOVL Performance
Flat Deck (High-High-High Profile Fuel)    Meets/Exceeds Requirement In Tripwire Band
Ski Jump (High-Medium-Medium-High Profile Fuel)    Meets/Exceeds Requirement In Tripwire Band
Vertical Landing Bring Back   Meets/Exceeds Requirement In Tripwire Band

Interoperability
Net Ready Criteria-     Meets/Exceeds Requirement In Tripwire Band

Radio Frequency Signature    Meets/Exceeds Tripwire Requirement

Mission Reliability
CTOL                    Meets/Exceeds Tripwire Requirement
CV                      Exceeds Ord Objective
STOVL USMC              Meets/Exceeds Tripwire Requirement
STOVL UK                Meets/Exceeds Tripwire Requirement

Sortie Generation Rate
CTOL                    Meets/Exceeds Tripwire Requirement
CV                      Meets/Exceeds Tripwire Requirement
STOVL USMC              Meets/Exceeds Tripwire Requirement
STOVL UK                Meets/Exceeds Tripwire Requirement

Logistics Footprints C-17
CTOL                    Meets/Exceeds Tripwire Requirement
STOVL USMC              Meets/Exceeds Tripwire Requirement

Logistics Footprint- Volume
CV                      Exceeds Ord Objective
STOVL USMC              Meets/Exceeds Tripwire Requirement
STOVL UK                Meets/Exceeds Tripwire Requirement
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Logistics Footprint-Weight
CV                      Exceeds Ord Objective
STOVL USMC              Exceeds Ord Objective
STOVL UK                Meets/Exceeds Tripwire Requirement
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary H/W Development -
SDD C/CPAF Lockheed Martin:Ft.

Worth, TX 25,935.737 1,643.535 Oct 2010 1,747.553 Oct 2011 -   1,747.553 4,570.645 33,897.470 27,514.470

Primary H/W Development -
IDIQ (0022) C/CPAF Lockheed Martin:Ft.

Worth, TX 6.982 4.937 Sep 2011 4.000 Sep 2012 -   4.000 6.500 22.419 17.328

Primary H/W Development -
IDIQ (0009) C/CPAF Lockheed Martin:Ft.

Worth, TX 16.759 -   Oct 2010 -   Oct 2011 -   -   0.000 16.759 2,143.850

Primary H/W Development -
BOA(3104) SS/CR Lockheed Martin:Ft.

Worth, TX 3.511 -   Oct 2010 -   Oct 2011 -   -   0.000 3.511 6,668.763

Primary H/W Development -
SDD (3003) SS/CPAF Pratt &

Whitney:Hartford, CT 6,530.993 360.000 Dec 2010 360.000 Dec 2011 -   360.000 916.462 8,167.455 642.155

Primary H/W Development
(C-0132) SS/CPAF Pratt &

Whitney:Hartford, CT 1.364 -   Jan 2011 -   Oct 2011 -   -   0.000 1.364 346.694

Primary H/W Development
(C-0050) SS/CPAF Pratt &

Whitney:Hartford, CT 2.211 -   Jan 2011 -   Oct 2011 -   -   0.000 2.211 14.450

Primary H/W Development
BOA(G-3053) SS/CPAF Pratt &

Whitney:Hartford, CT 35.983 -   Oct 2010 -   Oct 2011 -   -   0.000 35.983  

Primary H/W Development
IDIQ (D-0077) SS/CPAF Pratt &

Whitney:Hartford, CT 10.925 -   Oct 2010 -   Oct 2011 -   -   0.000 10.925  

Primary H/W Development GE
(C-0093) SS/CPAF Pratt &

Whitney:Hartford, CT 2,086.285 -   -   -   -   0.000 2,086.285 2,466.974

Primary H/W Development GE
(C-0009) SS/CPAF GE:Cinn, Ohio 0.264 -   -   -   -   0.000 0.264  

Primary H/W Development GE
(04-D-0074 SS/CPAF GE:Cinn, Ohio 4.175 -   -   -   -   0.000 4.175  

Primary H/W Dev0elopment
GE (04-C-0102 SS/CPAF GE:Cinn, Ohio 100.400 -   -   -   -   0.000 100.400  

Primary H/W Development GE
(02-G-3236 SS/CPAF GE:Cinn, Ohio 5.548 -   -   -   -   0.000 5.548  

Primary H/W Development GE
(96-C-0176 SS/CPAF GE:Cinn, Ohio 382.753 -   -   -   -   0.000 382.753  

Product Development
Systems Engineering Various Various:Various 253.788 39.264 Oct 2010 45.457 Oct 2011 -   45.457 109.670 448.179  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) -
EMD

PROJECT
2262: Joint Strike Fighter EMD STOVL

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

NAWC CHLK FOD Various NAWC:China Lake -   -   0.202 Oct 2011 -   0.202 1.653 1.855  
NAWC PAX FOD Various NAWC:PAX -   -   0.142 Oct 2011 -   0.142 1.332 1.474  

PRIME LM FOD Various Lockheed
Martin:Ft.Worth, TX -   54.845 Oct 2010 32.712 Oct 2011 -   32.712 234.757 322.314  

PRIME ENGINE P&W FOD Various ratt & Whitney:Hartford,
CT -   2.000 Oct 2010 2.000 Oct 2011 -   2.000 8.000 12.000  

Systems Engineering FOD Various Various:Various -   0.067 Oct 2010 0.344 Oct 2011 -   0.344 2.985 3.396  
Subtotal 35,377.678 2,104.648 2,192.410 -   2,192.410 5,852.004 45,526.740

Remarks
Note:  Target Values of prime contracts differ from Total Cost because (a) Lockheed Martin and Pratt & Whitney Contracts have not been modified to reflect planned funding allocations
and (b) no funds are budgeted for F136 (General Electric/Rolls Royce (GE/RR) Fighter Engine Team (FET)) beyond FY10. Cumulative Award Fee Earned in prior years for Lockheed
Martin is 82.1%. Cumulative Award Fee Earned in prior years for Pratt & Whitney is 85.2%.

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support Various Eglin AFB:Eglin, FL 90.108 14.873 Oct 2010 14.929 Oct 2011 -   14.929 48.545 168.455  
Development Support Various ASC/AFRL:Dayton, OH 45.793 3.768 Oct 2010 7.625 Oct 2011 -   7.625 39.553 96.739  

Development Support Various ASC/CIVPAY:Dayton,
Ohio -   -   19.554 Oct 2011 -   19.554 126.714 146.268  

Development Support Various Bolling
AFB:Washington, DC 6.775 -   Oct 2010 -   -   -   0.000 6.775  

Development Support Various DEMA:Various 4.112 10.000 Oct 2010 25.500 Oct 2011 -   25.500 0.000 39.612  

Development Support MIPR ESC:Hanscom AFB,
MA 6.848 0.305 Oct 2010 0.376 Oct 2011 -   0.376 0.480 8.009  

Development Support Various AEDC/Fuel:Arnold, TN 131.403 38.063 Oct 2010 58.764 Oct 2011 -   58.764 58.230 286.460  

Development Support WR
NAS
Jacksonville:Jacksonville,
FL

6.323 1.632 Oct 2010 1.985 Oct 2011 -   1.985 6.255 16.195  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) -
EMD

PROJECT
2262: Joint Strike Fighter EMD STOVL

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support Various Various:Various 206.823 21.100 Oct 2010 21.298 Oct 2011 -   21.298 46.457 295.678  

Development Support Various NAWC WD:China Lake,
CA 93.603 28.874 Oct 2010 33.068 Oct 2011 -   33.068 56.887 212.432  

Development Support Various NAWC AD:Patuxent,
MD 267.856 37.606 Oct 2010 51.057 Oct 2011 -   51.057 122.972 479.491  

Development Support Various NAWC TSD:Orlando,
FL 7.750 1.585 Oct 2010 2.362 Oct 2011 -   2.362 4.854 16.551  

Development Support WR NSWC:Indian Head,
MD 3.360 0.455 Oct 2010 0.572 Oct 2011 -   0.572 0.190 4.577  

Development Support Various SPAWAR:San Diego,
CA 6.525 0.030 Oct 2010 0.038 Oct 2011 -   0.038 0.134 6.727  

Prior Years costs no longer
funded in the FYDP Various SIBR Cong

ADD:Various 24.187 -   -   -   -   0.000 24.187  

MISC/OTHER FOD Various Various:Various -   -   Oct 2010 0.063 Oct 2011 -   0.063 0.147 0.210  
NAWC CHLK FOD Various Various:Various -   0.327 Oct 2010 0.494 Oct 2011 -   0.494 15.223 16.044  
NAWC PAX FOD Various Various:Various -   0.485 Oct 2010 1.917 Oct 2011 -   1.917 28.279 30.681  

Subtotal 901.466 159.103 239.602 -   239.602 554.920 1,855.091

Remarks
When Various/Various appears in the Contract Method/Type or Funding Vehicle it is normally because Air Force and Navy and sometimes international funding is going to the same
site on various funding document types.

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation Various NAWCAD:Patuxent

River, MD 226.209 121.877 Oct 2010 130.731 Oct 2011 -   130.731 732.191 1,211.008  

Developmental Test &
Evaluation Various NAWCWD:China Lake,

CA 16.220 11.409 Oct 2010 11.637 Oct 2011 -   11.637 23.771 63.037  

Developmental Test &
Evaluation PO Edwards AFB:Edwards

AFB, CA 283.450 86.850 Oct 2010 94.841 Oct 2011 -   94.841 256.139 721.280  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) -
EMD

PROJECT
2262: Joint Strike Fighter EMD STOVL

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation Various Various:Various 15.691 19.395 Oct 2010 26.441 Oct 2011 -   26.441 28.050 89.577  

Developmental Test &
Evaluation MIPR WEPS:Eglin AFB, FL 20.485 14.150 Oct 2010 2.600 Oct 2011 -   2.600 2.800 40.035  

Developmental Test &
Evaluation MIPR OT-AFOTEC/

AFFTC:Eglin AFB, FL 78.482 23.819 Oct 2010 52.200 Oct 2011 -   52.200 382.840 537.341  

Developmental Test &
Evaluation Various OT-JITC/

OPTEV:Various 3.841 3.500 Oct 2010 4.700 Oct 2011 -   4.700 35.214 47.255  

Developmental Test &
Evaluation Various JITC:Various 0.503 -   Oct 2010 -   Oct 2011 -   -   0.000 0.503  

Subtotal 644.881 281.000 323.150 -   323.150 1,461.005 2,710.036

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management SS/CPFF ACT I:Arlington, VA 2.981 2.833 Oct 2010 3.418 Oct 2011 -   3.418 12.872 22.104 21.072
Program Management -
Mantech C/FP Mantech:Arlington, VA 42.487 7.015 Oct 2010 8.366 Oct 2011 -   8.366 35.336 93.204 88.233

Program Management - PA
Consulting SS/CPFF

PA
Consultants:Arlington,
VA

-   -   Oct 2010 -   Oct 2011 -   -   0.000 0.000 15.486

Program Management - DRC C/CPFF DRC:Arlington, VA 5.916 3.000 Oct 2010 -   -   -   0.000 8.916 8.676

Program Management C/CPFF First
Principles:Arlington, VA 1.398 1.523 Oct 2010 1.936 Oct 2011 -   1.936 4.105 8.962 6.871

Program Management Various ASC CIVPAY:VARIOUS -   -   3.500 Oct 2011 -   3.500 21.000 24.500  
Program Management C/CPFF Wyle:Arlington, VA 78.871 19.305 Oct 2010 27.418 Oct 2011 -   27.418 93.283 218.877 197.674
Program Management C/CPAF Saftas:Arlington, VA 77.789 18.200 Oct 2010 26.600 Oct 2011 -   26.600 91.000 213.589 191.562
Program Management C/CPAF Stanley:Arlington, VA 131.456 19.800 Sep 2011 27.940 Sep 2012 -   27.940 97.660 276.856 235.299

Program Management C/CPFF GE F136-COG
Studies:Cinn., OH 0.800 -   Oct 2010 -   Oct 2011 -   -   0.000 0.800 21.040
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) -
EMD

PROJECT
2262: Joint Strike Fighter EMD STOVL

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel and Miscellaneous Various Various:Various 11.740 3.802 Oct 2010 4.269 Oct 2011 -   4.269 17.392 37.203  
Subtotal 353.438 75.478 103.447 -   103.447 372.648 905.011

Remarks
Cumulative Award Fee earned in prior years for Stanley is 99%.

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Cost Category Subtotals 37,277.463 2,620.229 2,858.609 -   2,858.609 8,240.577 50,996.878
Navy 707.791 677.486 -   677.486

Air Force 1,043.610 1,387.926 -   1,387.926
International 200.912 122.474 -   122.474

Congressional Add -   -   -   -  
Project Cost Totals 37,277.463 667.916 670.723 -   670.723 8,240.577 50,996.878

Remarks
Subtotals and totals may not add due to rounding.
Note:  Target Values of prime contracts differs from Total Cost because (a) Lockheed Martin and Pratt & Whitney Contracts have not been modified to reflect planned funding
allocations and (b) no funds are budgeted for F136 (FET GE/RR) beyond FY10.  Total prior year affects actual funds executed.

The following table presents the total dollars distributed in the R2a and R3.  This has been done to give a more accurate picture of the total dollars being spent on each task.  The
Department of the Navy (DoN) funding profile as identified below reflects current execution budget adjustments to include significant Below Threshold Reprogrammings and Small
Business Innovation Research reductions.

Name                PE              PU         FY 10      FY 11         FY 12
Navy            0604800N            2261     1,641.069    667.915     650.773
Air Force       0604800F            3831     2,033.521  1,043.610   1,387.926
Marine Corps    0604800M            2262            0     667.916     670.723
International (SDD/FOD)                        161.511    200.912     122.474
Cong Add*       0604800N            2261A      214.108          0           0
_______________________________________________________________________________________________________________________
Total Funding                                 4,081.207  2,620.229  2,858.609
*Navy Cong Add Alt Engine funding is included in the PU 2261 Exhibits as well as the Cong Add exhibit.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) -
EMD

PROJECT
2262: Joint Strike Fighter EMD STOVL

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Name                                    PU          FY 10       FY 11      FY 12
Navy                                   3194         30.998     39.876      26.713
________________________________________________________________________________________________________________________
Total 0604800N under separate PUs:                  30.998     39.876      26.713

Total F-35 funding associated with PEs 0604800N,
0604800F and 0604800M:                             3,919.696   2,419.317   2,736.135
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) -
EMD

PROJECT
2262: Joint Strike Fighter EMD STOVL
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) -
EMD

PROJECT
2262: Joint Strike Fighter EMD STOVL
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) -
EMD

PROJECT
2262: Joint Strike Fighter EMD STOVL

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

JSF Variants - CV, STOVL & CTOL
Acquisition Milestones: Carrier Variant First Flight 3 2010 3 2010
Acquisition Milestones: Services Initial Operating Capability 1 2014 4 2016
Acquisition Milestones: Full Rate Production Decision Review 3 2016 3 2016
Systems Development: Follow on Development 1 2012 4 2016
Systems Development: Dual Capability Aircraft Integration 1 2012 4 2016
Systems Development: Reviews: Defense Acquisition Board Program Reviews (DPRs)
FY10 1 2010 1 2010

Systems Development: Reviews: DPR FY11 1 2011 1 2011
Systems Development: Reviews: DPR FY12 1 2012 1 2012
Systems Development: Reviews: DPR FY13 1 2013 1 2013
Systems Development: Reviews: DPR FY14 1 2014 1 2014
Systems Development: Reviews: DPR FY15 1 2015 1 2015
Systems Development: Reviews: DPR FY16 1 2016 1 2016
Test & Evaluation: Conventional Take Off and Landing (CTOL) 1 2010 2 2016
Test & Evaluation: Short Take Off and Landing (STOVL) 1 2010 4 2016
Test & Evaluation: Carrier Variant (CV) 4 2010 2 2016
Test & Evaluation: Block 2B 3 2012 4 2014
Test & Evaluation: Block 3C 3 2014 2 2016
Test & Evaluation: Operational Evaluation: Initial Operational Test & Evaluation 2 2014 4 2016
Contract Awards: Low Rate Inital Production (LRIP) IV Full Funding 4 2010 4 2010
Contract Awards: LRIP V Long Lead 3 2010 3 2010
Contract Awards: LRIP V Full Funding 4 2011 4 2011
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800M: (U)Joint Strike Fighter (JSF) -
EMD

PROJECT
2262: Joint Strike Fighter EMD STOVL

Start End
Events by Sub Project Quarter Year Quarter Year

Contract Awards: LRIP VI Long Lead 2 2011 2 2011
Contract Awards: LRIP VI Full Funding 3 2012 3 2012
Contract Awards: LRIP VII Long Lead 2 2012 2 2012
Contract Awards: LRIP VII Full Funding 3 2013 3 2013
Contract Awards: LRIP VIII Long Lead 2 2013 2 2013
Contract Awards: LRIP VIII Full Funding 3 2014 3 2014
Contract Awards: LRIP IX Long Lead 2 2014 2 2014
Contract Awards: LRIP IX Full Funding 3 2015 3 2015
Production Deliveries: LRIP I Delivery (APAF) 2 2011 2 2011
Production Deliveries: LRIP II Delivery (APAF & APN) 3 2011 4 2011
Production Deliveries: LRIP III Delivery (APAF & APN) 1 2012 4 2012
Production Deliveries: LRIP IV Delivery (APAF & APN) 4 2012 2 2013
Production Deliveries: LRIP V Delivery (APAF & APN) 3 2013 2 2014
Production Deliveries: LRIP VI Delivery (APAF & APN) 2 2014 2 2015
Production Deliveries: LRIP VII Delivery (APAF & APN) 2 2015 2 2016
Production Deliveries: LRIP VIII Delivery (APAF & APN) 2 2016 4 2016
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             This Program Element (PE) continues development efforts budgeted in PE 0603800N since FY 02.  Effective with the President's Budget FY 11 budget submission, the F-35B United States Marine Corps (USMC) Short Take-off Vertical Landing (STOVL) and F-35C United States Navy (USN) Carrier Variant (CV) budgets are reported against separate budget line items and PEs.  Starting in FY 11, the F-35B budget is reported against the newly created PE 0604800M.  The F-35C USN budget continues to report under PE 0604800N.
             The F-35 Lightning II Joint Strike Fighter (JSF) program will develop and field a family of aircraft that meets the needs of the USN, USAF, USMC, and allies, with maximum commonality among the variants, consistent with National Disclosure Policy, to minimize life cycle costs.  This is a joint program with no executive service.  Navy and Air Force each provide approximately equal shares of annual funding to the program.  The United Kingdom, (seven) other International countries, and (four) Foreign Military Sales cases are participants in the JSF Program.  The program combines USN, USMC, USAF, and International Partner funding.  The top line PE cost reflects USMC F-35B Short Take-Off and Vertical Landing (STOVL) budgetary information only.  However, funding at the accomplishment/planned program level is reported in total (all services and partners) as the activities support all aircraft variants.  Within the Navy, funding is a roughly equal contribution of annual funding by the USN and USMC. 

Funding under this USN program element supports core F-35 System Development and Demonstration (SDD) objectives and aircraft Follow-on Development efforts.

The overall SDD Budget funds a total quantity of 20 RDT&E test articles to include 6 ground test articles and 14 flight test articles for Navy and Air Force use.  The following fiscal year phasing of the test articles reflects the scheduled first flight of each flight test asset or production line roll out of each ground test asset:

FY07:  1 Conventional Take Off and Landing (CTOL) flight test article
FY08:  1 Short Take Off and Vertical Landing (STOVL) flight test article, 1 STOVL ground test 
FY09:  1 STOVL flight test article, 2 CTOL ground test articles
FY10:  6 flight test articles (3 CTOL, 2 STOVL, 1 Carrier Variant (CV)), 3 ground test articles (1 STOVL, 2 CV)
FY11:  4 flight test articles (1 CTOL, 1 STOVL, 2 CV)
FY12:  1 flight test article (CV)
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                 Financial:  Financial adjustments reflect increased funding associated with the 2-year extension of SDD Program. 

Schedule: Significant changes to schedule reflect program restructure resulting from a critical Nunn-McCurdy breach and Acquisition Decision Memorandum guidance (dated 2 June 2010) as well as subsequent two-year extension of program to accommodate completion of Development Testing/Operational Testing.  Schedule now includes detail for Test and Evaluation of JSF variants. Specific slips associated with this restructure include:  CV 1st flight occurred in 3rd Quarter FY 10, Block 2 Operational Test & Evaluation to conclude in 4th Quarter FY 15, and Block 3 Operational Test & Evaluation to conclude 2nd Quarter 2016.  Performance Based Logistics (PBL) (increasing scale and fidelity thru MYP), Follow-on Development, and Dual Capability Aircraft Integration have been added to the schedule.
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                         This Program Element (PE) continues development efforts budgeted in PE 0603800N since FY 02.

Articles are no longer shown in the "Quantity of RDT&E Articles" section of the budget in FY 10, FY 11, & FY 12 as all articles were started in prior years. In the previous budgets the articles have been shown in the budget based on year first flight when they should have been shown based on when work was first commenced on the article. FY 10 flight test articles were started in FY 07. FY11 flight test articles were started in FY 08. FY12 flight test article was started in FY 09.
                         The F-35 Lightning II Joint Strike Fighter (JSF) program will develop and field a family of aircraft that meets the needs of the USN, USAF, USMC, and allies, with maximum commonality among the variants, consistent with National Disclosure Policy, to minimize life cycle costs.  This is a joint program with no executive service.  Navy and Air Force each provide approximately equal shares of annual funding to the program.  The United Kingdom, (seven) other International countries, and (four) Foreign Military Sales cases are participants in the JSF Program.  The program combines USN, USMC, USAF, and International Partner funding.  The top line PE (R-2) cost reflects USMC F-35B Short Take-Off and Vertical Landing (STOVL) budgetary information only.  However, funding at the accomplishment/planned program level (R-2A) is reported in total (all services and partners) as the activities support all aircraft variants.  Within the Navy, funding is a roughly equal contribution of annual funding by the USN and USMC. 

The overall System Development and Demonstration (SDD) Budget funds a total quantity of 20 RDT&E test articles to include 6 ground test articles and 14 flight test articles for Navy and Air Force use.  The following fiscal year phasing of the test articles reflects the scheduled first flight of each flight test asset or production line roll out of each ground test asset:

FY07:  1 Conventional Take Off and Landing (CTOL) flight test article
FY08:  1 Short Take Off and Vertical Landing (STOVL) flight test article, 1 STOVL ground test 
FY09:  1 STOVL flight test article, 2 CTOL ground test articles
FY10:  6 flight test articles (3 CTOL, 2 STOVL, 1 Carrier Variant (CV)), 3 ground test articles (1 STOVL, 2 CV)
FY11:  4 flight test articles (1 CTOL, 1 STOVL, 2 CV)
FY12:  1 flight test article (CV)
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						Continue SDD execution of the Air System, with Lockheed Martin including International Commonality Effort which includes airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts. 
					
                                    
                                     
                                         1751.553
                                         0
                                    
                                     
                                         1751.553
                                         0
                                         
					Continue SDD execution of the Air System, with Lockheed Martin including International Commonality Effort which includes airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts. 
				
                                    
                                
                            
                             
                                 F135 Propulsion System
                                 
                                     
                                         458.329
                                         0
                                         
						Continued SDD execution of the F135 Propulsion System with Pratt & Whitney that included engine testing, autonomic logistics, integration and performing technology maturation efforts. 
					
                                    
                                
                                 
                                     
                                         360.000
                                         0
                                         
						Continue SDD execution of the F135 Propulsion System with Pratt & Whitney to include engine testing, autonomic logistics, integration and performing technology maturation efforts. 
					
                                    
                                     
                                         360.000
                                         0
                                    
                                     
                                         360.000
                                         0
                                         
					Continue SDD execution of the F135 Propulsion System with Pratt & Whitney to include engine testing, autonomic logistics, integration and performing technology maturation efforts. 
				
                                    
                                
                            
                             
                                 F136 Propulsion System 
                                 
                                     
                                         415.918
                                         0
                                         
						Congressional Add funding for continued F136 Propulsion System development effort (that appears in the PU: 9999 section of the DoN 2012 budget submission for PE 0604800N) by the General Electric/Rolls Royce Fighter Engine team (GE/RR FTE).  
					
                                    
                                
                            
                             
                                 System Engineering
                                 
                                     
                                         28.176
                                         0
                                         
						Continued SDD Systems Engineering which included systems operations requirements analysis, program integration, requirements integration, and interoperability support. 
					
                                    
                                
                                 
                                     
                                         39.264
                                         0
                                         
						Continue SDD Systems Engineering including systems operations requirements analysis, program integration, requirements integration, and interoperability support. 
					
                                    
                                     
                                         45.457
                                         0
                                    
                                     
                                         45.457
                                         0
                                         
					Continue SDD Systems Engineering including systems operations requirements analysis, program integration, requirements integration, and interoperability support. 
				
                                    
                                
                            
                             
                                 Development Test and Evaluation
                                 
                                     
                                         149.547
                                         0
                                         
						Continued government Development Test and Evaluation (DT&E)/Operational Evaluation as the DT fleet of test aircraft received six flight test and three ground assets.  FY10 tasks originally supported a Block I and Block II mission systems DT&E but due to a restructured test schedule only Block 0.5 tests were completed and testing to support initial Low Rate Initial Production (LRIP) 1 Training was continued on Block 1 software.  Flight sciences testing on CTOL variant was completed to meet initial LRIP air vehicle performance envelope requirements, and envelope expansion testing continued on all three variants to meet their initial LRIP envelope requirements and to support mission systems testing.  Elements of DT&E included preparation for flight testing, weapons integration testing, and component capabilities testing.  
					
                                    
                                
                                 
                                     
                                         281.000
                                         0
                                         
						Continue government DT&E/Operational Evaluation in support of envelope expansion, LRIP aircraft deliveries, and initial service training.  Continue flight sciences testing of CTOL, STOVL, and CV variants to expand the air vehicle envelope to support mission systems testing.  Commence and complete Block 1 Mission Systems flight test, and commence Block 2 flight test.  Elements of DT&E included preparation for flight testing, weapons integration testing, and component capabilities testing.  
					
                                    
                                     
                                         323.150
                                         0
                                    
                                     
                                         323.150
                                         0
                                         
					Continue government DT&E/Operational Testing in support of test aircraft.  Continue flight sciences testing of CTOL, STOVL, and CV variants to expand the air vehicle envelope to support mission systems testing to include initial Block 2B. Elements of DT&E included preparation for flight testing, weapons integration testing, and component capabilities testing.  
				
                                    
                                
                            
                             
                                 Development Support
                                 
                                     
                                         121.579
                                         0
                                         
						Continued SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.  
					
                                    
                                
                                 
                                     
                                         158.291
                                         0
                                         
						Continue SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.  
					
                                    
                                     
                                         237.128
                                         0
                                    
                                     
                                         237.128
                                         0
                                         
					Continue SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.  
				
                                    
                                
                            
                             
                                 Program Management Support
                                 
                                     
                                         71.478
                                         0
                                         
						Continued management support services, travel, engineering technical services, and studies analyses and evaluations in support of program objectives. 
					
                                    
                                
                                 
                                     
                                         75.478
                                         0
                                         
						Continue  management support services, travel, engineering technical services, and studies analyses and evaluations in support of program objectives. 
					
                                    
                                     
                                         103.447
                                         0
                                    
                                     
                                         103.447
                                         0
                                         
					Continue  management support services, travel, engineering technical services, and studies analyses and evaluations in support of program objectives. 
				
                                    
                                
                            
                             
                                 Follow-On Development
                                 
                                     
                                         57.724
                                         0
                                         
						Initiate follow-on development Block IV capabilities to include logistics, weapons, security, sensors, survivability, and upgrades required to support F-35 variants. Efforts will support aircraft and engine delivery to services and partner nations commencing in FY 15 and will integrate urgent operationally relevant requirements post-Initial Operational Capability (IOC). 
					
                                    
                                     
                                         37.874
                                         0
                                    
                                     
                                         37.874
                                         0
                                         
					Continue follow-on development Block IV capabilities to include logistics, weapons, security, sensors, survivability, and upgrades required to support F-35 variants. Efforts will support aircraft and engine delivery to services and partner nations commencing in FY 15 and will integrate urgent operationally relevant requirements post-IOC. 
				
                                    
                                
                            
                        
                         
                             
                                 Navy
                                 
                                     1672.067
                                     707.791
                                     677.486
                                     677.486
                                
                            
                             
                                 Air Force
                                 
                                     2033.521
                                     1043.610
                                     1387.926
                                     1387.926
                                
                            
                             
                                 International
                                 
                                     161.511
                                     200.912
                                     122.474
                                     122.474
                                
                            
                             
                                 Congressional Add
                                 
                                     214.108
                                
                            
                        
                         
                             
                                 RDTEF/0604800F
                                 Joint Strike Fighter
                                 
                                     2033.521
                                     1043.610
                                     1387.926
                                     1387.926
                                     0.000
                                     1198.293
                                     933.452
                                     608.211
                                     361.064
                                     0.000
                                     22029.126
                                
                            
                             
                                 International
                                 International Partner (SDD/FOD)
                                 
                                     161.511
                                     200.912
                                     122.474
                                     122.474
                                     0.000
                                     144.220
                                     2.800
                                     0.000
                                     0.000
                                     0.000
                                     5108.601
                                
                            
                             
                                 APF/0207142F
                                 F-35 Joint Strike Strike Fighter 
                                 
                                     2357.949
                                     4191.142
                                     3664.092
                                     3664.092
                                     0.000
                                     3764.260
                                     5285.022
                                     5985.244
                                     7703.525
                                     147239.170
                                     181851.032
                                
                            
                             
                                 RDTEN/0604800N
                                 JT Strike Fighter (JSF) - EMD
                                 
                                     1886.175
                                     707.791
                                     677.486
                                     677.486
                                     0.000
                                     744.516
                                     706.512
                                     588.704
                                     462.301
                                     0.000
                                     20155.035
                                
                            
                             
                                 APN/0152
                                 F-35 Joint Strike Fighter STOVL
                                 
                                     0.000
                                     2576.142
                                     1259.162
                                     1259.162
                                     0.000
                                     1296.310
                                     1379.916
                                     1865.005
                                     2709.859
                                     24536.751
                                     35623.145
                                
                            
                             
                                 APN/0605B
                                 F-35 Joint Strike Fighter STOVL Spares
                                 
                                     0.000
                                     164.135
                                     66.430
                                     66.430
                                     0.000
                                     33.290
                                     63.484
                                     124.791
                                     224.075
                                     2143.575
                                     2819.780
                                
                            
                             
                                 APN/0147
                                 F-35 Joint Strike Fighter CV
                                 
                                     4449.336
                                     1886.988
                                     1720.762
                                     1720.762
                                     0.000
                                     2405.858
                                     2429.364
                                     2952.444
                                     2790.723
                                     25972.535
                                     47648.943
                                
                            
                             
                                 APN/0605C
                                 F-35 Joint Strike Fighter CV Spares
                                 
                                     248.184
                                     107.030
                                     86.902
                                     86.902
                                     0.000
                                     101.272
                                     331.063
                                     313.699
                                     91.696
                                     1777.785
                                     3240.139
                                
                            
                             
                                 OPN/4265
                                 Other Aviation Support Equipment
                                 
                                     3.017
                                     5.410
                                     5.665
                                     5.665
                                     0.000
                                     3.848
                                     4.895
                                     5.615
                                     5.670
                                     0.000
                                     37.932
                                
                            
                             
                                 International 2
                                 International Procurement
                                 
                                     727.462
                                     733.662
                                     1372.790
                                     1372.790
                                     0.000
                                     3010.270
                                     4791.820
                                     7367.040
                                     6817.100
                                     0.000
                                     24820.144
                                
                            
                             
                                 AF MILCON 0207142
                                 USAF MILCON
                                 
                                     67.529
                                     139.640
                                     31.050
                                     31.050
                                     0.000
                                     89.000
                                     72.000
                                     69.050
                                     65.000
                                     0.000
                                     533.269
                                
                            
                             
                                 APF
                                 USAF Modification Funding
                                 
                                     0.000
                                     0.000
                                     123.936
                                     123.936
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     25972.535
                                     26096.471
                                
                            
                             
                                 FOD/0207142F
                                 USAF Follow-on Development
                                 
                                     0.000
                                     57.724
                                     47.841
                                     47.841
                                     0.000
                                     132.495
                                     131.844
                                     129.164
                                     151.614
                                     0.000
                                     650.682
                                
                            
                             
                                 0207142F,USAF Spares
                                 USAF Spares
                                 
                                     129.296
                                     263.573
                                     151.469
                                     151.469
                                     0.000
                                     322.076
                                     340.956
                                     508.599
                                     770.495
                                     1777.785
                                     4325.345
                                
                            
                        
                         A summary of the aquisition strategy for the F-35B and the F-35C follows.

Activities in the prior phase of JSF centered around three distinct objectives to provide a sound foundation for the start of SDD in Fall 2001:
   (1) facilitated the Services' development of fully validated, affordable operational requirements.
   (2) lowered risk by investing in and demonstrating key leveraging technologies that lowered the cost of development,  production, and ownership.
   (3) demonstrated operational concepts.

Early warfighter and technologist interaction was an essential aspect of the requirements definition process.  To an unprecedented degree the JSF Program used cost-performance trades early, as an integral part of the weapon system development process.  The Services defined requirements through an iterative process, balancing weapon system capability against life cycle cost at every stage.  Each iteration of requirements was provided to industry.  They evolved their designs and provided cost data back to the warfighters.  The warfighters evaluated trades and made decisions for the next iteration.  This iterative process produced iterations of the Services' Joint Interim Requirements Documents in 1995, 1997, 1998 and culminated in the approved joint Operational Requirements Document in FY 00.

A sizable technology maturation effort was conducted to reduce risk and life cycle cost through technology maturation and demonstrations.  The primary emphasis was on technologies identified as high payoff contributors to affordability, supportability, survivability, and lethality.  Numerous demonstrations were accomplished to validate performance and life cycle cost impact to component, subsystem, and the total system.

In November 1996, contracts were awarded to Boeing and Lockheed Martin for Concept Demonstration Programs.  These competing contractors built and flew concept demonstrator aircraft, conducted concept unique ground demonstrations, and refined their respective weapon system concepts.  Specifically, Boeing and Lockheed Martin demonstrated commonality and modularity, STOVL hover and transition, and low speed handling qualities of their respective weapon system concepts.  Pratt and Whitney provided propulsion hardware and engineering support.  General Electric continued development of a second, interchangeable, engine for competition in production.

Following evaluation of proposals and a favorable Milestone B decision, the JSF Program entered SDD on 26 Oct 2001 with SDD contract awards to Lockheed Martin and Pratt & Whitney.   The SDD plan reflected a block approach, based on open systems architecture, for accomplishing aircraft and weapons integration.   General Electric continued propulsion development efforts through FY 09 when program funding ended.   

Follow-on Development will continue the evolutionary approach of SDD by providing capability enhancements through an incremental methodology. The Joint Capabilities Integration and Development System and Defense Acquisition System  shall provide the framework and basis for defining, managing and acquiring the envisioned F-35 enhancements. The plan for each follow-on increment will include all the development, integration and verification testing of those capabilities. Additionally, the non-recurring efforts for cut-in of retrofit, production and sustainment will be included. Retrofit planning will be based on upgrading all previously fielded aircraft to the latest increment in order to limit the number of configurations, thus reducing life cycle cost. Retrofit execution will be in accordance with the stakeholder's direction. 

These follow-on development efforts will be procured via cost type contracts. It is anticipated that fee provisions will be used to target and motivate contractor performance.  The new configurations will be incorporated into production and, if required by the U.S. Services or SDD International Partners, retrofitted to fielded aircraft under F-35 production and sustainment contracts. Similar to SDD, Basic Ordering Agreement and Indefinite Delivery/Indefinite Quantity contracts may be used for trade studies and analyses to supplement Follow-On requirements development. 

The updated JSF Acquisition Strategy and program schedule were approved following the May 05 Defense Acquisition Board (DAB).  The April 06 DAB authorized full funding for LRIP I procurement.  USAF LRIP I Advance Procurement funding was awarded during FY 06, followed by the USAF Regular Procurement award in FY 07.  USAF and DoN Advance Procurement funding for LRIP II was awarded during FY 07.  USAF LRIP II full-funding contract award occurred in April 08.  DoN LRIP II full funding contract was awarded in July 08, upon successful first flight of the DoN STOVL aircraft (in conventional flight mode).  USAF and DoN Advance Procurement funding for LRIP III was awarded in May 08, LRIP III full funding was awarded in June 09.  LRIP IV advance procurement was awarded in March 09 and full funding contract award occurred in early 4th Quarter FY 10.  LRIP V advance procurement contract was awarded 3rd Quarter FY10.  LRIP V full funding contract planned for 4th Quarter FY 11.

The F-35 Program experienced a Nunn-McCurdy breach during FY 10, was restructured for the President's Budget FY 11 budget, and was recertified by Office of the Secretary of Defense Aquisition Decision Memorandum (2 June 2010).  Milestone B (granted in October 2001) was rescinded.  As a result of a December 2010 Secretary of Defense decision, based on a JSF Technical Baseline Review (TBR), SDD was extended by 2 years and funding increased by $4.6 billion to accommodate completion of DT/OT.
                         Combat Radius 
CTOL                    Meets/Exceeds Tripwire Requirement 
CV                      Meets/Exceeds Tripwire Requirement 
STOVL                   Meets/Exceeds Tripwire Requirement 

CV Recovery
Maximum Approach Speed     Meets/Exceeds Requirement In Tripwire Band 

STOVL Performance
Flat Deck (High-High-High Profile Fuel)    Meets/Exceeds Requirement In Tripwire Band 
Ski Jump (High-Medium-Medium-High Profile Fuel)    Meets/Exceeds Requirement In Tripwire Band 
Vertical Landing Bring Back   Meets/Exceeds Requirement In Tripwire Band 

Interoperability
Net Ready Criteria-     Meets/Exceeds Requirement In Tripwire Band 

Radio Frequency Signature    Meets/Exceeds Tripwire Requirement 

Mission Reliability 
CTOL                    Meets/Exceeds Tripwire Requirement 
CV                      Exceeds Ord Objective
STOVL USMC              Meets/Exceeds Tripwire Requirement 
STOVL UK                Meets/Exceeds Tripwire Requirement 

Sortie Generation Rate
CTOL                    Meets/Exceeds Tripwire Requirement 
CV                      Meets/Exceeds Tripwire Requirement 
STOVL USMC              Meets/Exceeds Tripwire Requirement 
STOVL UK                Meets/Exceeds Tripwire Requirement 

Logistics Footprints C-17
CTOL                    Meets/Exceeds Tripwire Requirement 
STOVL USMC              Meets/Exceeds Tripwire Requirement 

Logistics Footprint- Volume
CV                      Exceeds Ord Objective
STOVL USMC              Meets/Exceeds Tripwire Requirement 
STOVL UK                Meets/Exceeds Tripwire Requirement 

Logistics Footprint-Weight
CV                      Exceeds Ord Objective
STOVL USMC              Exceeds Ord Objective
STOVL UK                Meets/Exceeds Tripwire Requirement
                    
                     
                         Subtotals and totals may not add due to rounding.
Note:  Target Values of prime contracts differs from Total Cost because (a) Lockheed Martin and Pratt & Whitney Contracts have not been modified to reflect planned funding allocations and (b) no funds are budgeted for F136 (FET GE/RR) beyond FY10.  Total prior year affects actual funds executed.  


The following table presents the total dollars distributed in the R2a and R3.  This has been done to give a more accurate picture of the total dollars being spent on each task.  The Department of the Navy (DoN) funding profile as identified below reflects current execution budget adjustments to include significant Below Threshold Reprogrammings and Small Business Innovation Research reductions.  
								
Name                PE              PU         FY 10      FY 11         FY 12
Navy            0604800N            2261     1,641.069    667.915     650.773
Air Force       0604800F            3831     2,033.521  1,043.610   1,387.926
Marine Corps    0604800M            2262            0     667.916     670.723 
International (SDD/FOD)                        161.511    200.912     122.474 
Cong Add*       0604800N            2261A      214.108          0           0 
_______________________________________________________________________________________________________________________
Total Funding                                 4,081.207  2,620.229  2,858.609                                   
*Navy Cong Add Alt Engine funding is included in the PU 2261 Exhibits as well as the Cong Add exhibit. 
					
								
Name                                    PU          FY 10       FY 11      FY 12
Navy                                   3194         30.998     39.876      26.713
________________________________________________________________________________________________________________________
Total 0604800N under separate PUs:                  30.998     39.876      26.713



Total F-35 funding associated with PEs 0604800N,
0604800F and 0604800M:                             3,919.696   2,419.317   2,736.135
                         
                             
                                 Product Development
                                 Note:  Target Values of prime contracts differ from Total Cost because (a) Lockheed Martin and Pratt & Whitney Contracts have not been modified to reflect planned funding allocations and (b) no funds are budgeted for F136 (General Electric/Rolls Royce (GE/RR) Fighter Engine Team (FET)) beyond FY10. Cumulative Award Fee Earned in prior years for Lockheed Martin is 82.1%. Cumulative Award Fee Earned in prior years for Pratt & Whitney is 85.2%.
                                 
                                     
                                         Primary H/W Development - SDD
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             25935.737
                                             
                                                 1643.535
                                                 2010-10
                                            
                                             
                                                 1747.553
                                            
                                             
                                                 1747.553
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             4570.645
                                             33897.470
                                             27514.470
                                        
                                    
                                     
                                         Primary H/W Development - IDIQ (0022)
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             6.982
                                             
                                                 4.937
                                                 2011-09
                                            
                                             
                                                 4.000
                                            
                                             
                                                 4.000
                                                 2012-09
                                            
                                             
                                                 0.000
                                            
                                             6.500
                                             22.419
                                             17.328
                                        
                                    
                                     
                                         Primary H/W Development - IDIQ (0009)
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             16.759
                                             
                                                 0.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.759
                                             2143.850
                                        
                                    
                                     
                                         Primary H/W Development - BOA(3104)
                                         SS
                                         CR
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             3.511
                                             
                                                 0.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.511
                                             6668.763
                                        
                                    
                                     
                                         Primary H/W Development - SDD (3003)
                                         SS
                                         CPAF
                                         Pratt & Whitney
                                         Hartford, CT
                                         
                                             6530.993
                                             
                                                 360.000
                                                 2010-12
                                            
                                             
                                                 360.000
                                            
                                             
                                                 360.000
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             916.462
                                             8167.455
                                             642.155
                                        
                                    
                                     
                                         Primary H/W Development (C-0132)
                                         SS
                                         CPAF
                                         Pratt & Whitney
                                         Hartford, CT
                                         
                                             1.364
                                             
                                                 0.000
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.364
                                             346.694
                                        
                                    
                                     
                                         Primary H/W Development (C-0050)
                                         SS
                                         CPAF
                                         Pratt & Whitney
                                         Hartford, CT
                                         
                                             2.211
                                             
                                                 0.000
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.211
                                             14.450
                                        
                                    
                                     
                                         Primary H/W Development BOA(G-3053)
                                         SS
                                         CPAF
                                         Pratt & Whitney
                                         Hartford, CT
                                         
                                             35.983
                                             
                                                 0.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             35.983
                                        
                                    
                                     
                                         Primary H/W Development IDIQ (D-0077)
                                         SS
                                         CPAF
                                         Pratt & Whitney
                                         Hartford, CT
                                         
                                             10.925
                                             
                                                 0.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.925
                                        
                                    
                                     
                                         Primary H/W Development GE (C-0093)
                                         SS
                                         CPAF
                                         Pratt & Whitney
                                         Hartford, CT
                                         
                                             2086.285
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2086.285
                                             2466.974
                                        
                                    
                                     
                                         Primary H/W Development GE (C-0009)
                                         SS
                                         CPAF
                                         GE
                                         Cinn, Ohio
                                         
                                             0.264
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.264
                                        
                                    
                                     
                                         Primary H/W Development GE (04-D-0074
                                         SS
                                         CPAF
                                         GE
                                         Cinn, Ohio
                                         
                                             4.175
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.175
                                        
                                    
                                     
                                         Primary H/W Dev0elopment GE (04-C-0102
                                         SS
                                         CPAF
                                         GE
                                         Cinn, Ohio
                                         
                                             100.400
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             100.400
                                        
                                    
                                     
                                         Primary H/W Development GE (02-G-3236
                                         SS
                                         CPAF
                                         GE
                                         Cinn, Ohio
                                         
                                             5.548
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.548
                                        
                                    
                                     
                                         Primary H/W Development GE (96-C-0176
                                         SS
                                         CPAF
                                         GE
                                         Cinn, Ohio
                                         
                                             382.753
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             382.753
                                        
                                    
                                     
                                         Product Development Systems Engineering
                                         Various
                                         Various
                                         Various
                                         
                                             253.788
                                             
                                                 39.264
                                                 2010-10
                                            
                                             
                                                 45.457
                                            
                                             
                                                 45.457
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             109.670
                                             448.179
                                        
                                    
                                     
                                         NAWC CHLK FOD
                                         Various
                                         NAWC
                                         China Lake
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.202
                                            
                                             
                                                 0.202
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             1.653
                                             1.855
                                        
                                    
                                     
                                         NAWC PAX FOD
                                         Various
                                         NAWC
                                         PAX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.142
                                            
                                             
                                                 0.142
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             1.332
                                             1.474
                                        
                                    
                                     
                                         PRIME LM FOD
                                         Various
                                         Lockheed Martin
                                         Ft.Worth, TX
                                         
                                             0.000
                                             
                                                 54.845
                                                 2010-10
                                            
                                             
                                                 32.712
                                            
                                             
                                                 32.712
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             234.757
                                             322.314
                                        
                                    
                                     
                                         PRIME ENGINE P&W FOD
                                         Various
                                         ratt & Whitney
                                         Hartford, CT
                                         
                                             0.000
                                             
                                                 2.000
                                                 2010-10
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             8.000
                                             12.000
                                        
                                    
                                     
                                         Systems Engineering FOD
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.067
                                                 2010-10
                                            
                                             
                                                 0.344
                                            
                                             
                                                 0.344
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             2.985
                                             3.396
                                        
                                    
                                
                            
                             
                                 Support
                                 When Various/Various appears in the Contract Method/Type or Funding Vehicle it is normally because Air Force and Navy and sometimes international funding is going to the same site on various funding document types.
                                 
                                     
                                         Development Support
                                         Various
                                         Eglin AFB
                                         Eglin, FL
                                         
                                             90.108
                                             
                                                 14.873
                                                 2010-10
                                            
                                             
                                                 14.929
                                            
                                             
                                                 14.929
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             48.545
                                             168.455
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         ASC/AFRL
                                         Dayton, OH
                                         
                                             45.793
                                             
                                                 3.768
                                                 2010-10
                                            
                                             
                                                 7.625
                                            
                                             
                                                 7.625
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             39.553
                                             96.739
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         ASC/CIVPAY
                                         Dayton, Ohio
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 19.554
                                            
                                             
                                                 19.554
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             126.714
                                             146.268
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         Bolling AFB
                                         Washington, DC
                                         
                                             6.775
                                             
                                                 0.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.775
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         DEMA
                                         Various
                                         
                                             4.112
                                             
                                                 10.000
                                                 2010-10
                                            
                                             
                                                 25.500
                                            
                                             
                                                 25.500
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             39.612
                                        
                                    
                                     
                                         Development Support
                                         MIPR
                                         ESC
                                         Hanscom AFB, MA
                                         
                                             6.848
                                             
                                                 0.305
                                                 2010-10
                                            
                                             
                                                 0.376
                                            
                                             
                                                 0.376
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.480
                                             8.009
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         AEDC/Fuel
                                         Arnold, TN
                                         
                                             131.403
                                             
                                                 38.063
                                                 2010-10
                                            
                                             
                                                 58.764
                                            
                                             
                                                 58.764
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             58.230
                                             286.460
                                        
                                    
                                     
                                         Development Support
                                         WR
                                         NAS Jacksonville
                                         Jacksonville, FL
                                         
                                             6.323
                                             
                                                 1.632
                                                 2010-10
                                            
                                             
                                                 1.985
                                            
                                             
                                                 1.985
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             6.255
                                             16.195
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         Various
                                         Various
                                         
                                             206.823
                                             
                                                 21.100
                                                 2010-10
                                            
                                             
                                                 21.298
                                            
                                             
                                                 21.298
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             46.457
                                             295.678
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         NAWC WD
                                         China Lake, CA
                                         
                                             93.603
                                             
                                                 28.874
                                                 2010-10
                                            
                                             
                                                 33.068
                                            
                                             
                                                 33.068
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             56.887
                                             212.432
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         NAWC AD
                                         Patuxent, MD
                                         
                                             267.856
                                             
                                                 37.606
                                                 2010-10
                                            
                                             
                                                 51.057
                                            
                                             
                                                 51.057
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             122.972
                                             479.491
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         NAWC TSD
                                         Orlando, FL
                                         
                                             7.750
                                             
                                                 1.585
                                                 2010-10
                                            
                                             
                                                 2.362
                                            
                                             
                                                 2.362
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             4.854
                                             16.551
                                        
                                    
                                     
                                         Development Support
                                         WR
                                         NSWC
                                         Indian Head, MD
                                         
                                             3.360
                                             
                                                 0.455
                                                 2010-10
                                            
                                             
                                                 0.572
                                            
                                             
                                                 0.572
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.190
                                             4.577
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         SPAWAR
                                         San Diego, CA
                                         
                                             6.525
                                             
                                                 0.030
                                                 2010-10
                                            
                                             
                                                 0.038
                                            
                                             
                                                 0.038
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.134
                                             6.727
                                        
                                    
                                     
                                         Prior Years costs no longer funded in the FYDP
                                         Various
                                         SIBR Cong ADD
                                         Various
                                         
                                             24.187
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             24.187
                                        
                                    
                                     
                                         MISC/OTHER FOD
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-10
                                            
                                             
                                                 0.063
                                            
                                             
                                                 0.063
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.147
                                             0.210
                                        
                                    
                                     
                                         NAWC CHLK FOD
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.327
                                                 2010-10
                                            
                                             
                                                 0.494
                                            
                                             
                                                 0.494
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             15.223
                                             16.044
                                        
                                    
                                     
                                         NAWC PAX FOD
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.485
                                                 2010-10
                                            
                                             
                                                 1.917
                                            
                                             
                                                 1.917
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             28.279
                                             30.681
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             226.209
                                             
                                                 121.877
                                                 2010-10
                                            
                                             
                                                 130.731
                                            
                                             
                                                 130.731
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             732.191
                                             1211.008
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         NAWCWD
                                         China Lake, CA
                                         
                                             16.220
                                             
                                                 11.409
                                                 2010-10
                                            
                                             
                                                 11.637
                                            
                                             
                                                 11.637
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             23.771
                                             63.037
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         PO
                                         Edwards AFB
                                         Edwards AFB, CA
                                         
                                             283.450
                                             
                                                 86.850
                                                 2010-10
                                            
                                             
                                                 94.841
                                            
                                             
                                                 94.841
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             256.139
                                             721.280
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             15.691
                                             
                                                 19.395
                                                 2010-10
                                            
                                             
                                                 26.441
                                            
                                             
                                                 26.441
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             28.050
                                             89.577
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         MIPR
                                         WEPS
                                         Eglin AFB, FL
                                         
                                             20.485
                                             
                                                 14.150
                                                 2010-10
                                            
                                             
                                                 2.600
                                            
                                             
                                                 2.600
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             2.800
                                             40.035
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         MIPR
                                         OT-AFOTEC/AFFTC
                                         Eglin AFB, FL
                                         
                                             78.482
                                             
                                                 23.819
                                                 2010-10
                                            
                                             
                                                 52.200
                                            
                                             
                                                 52.200
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             382.840
                                             537.341
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         OT-JITC/OPTEV
                                         Various
                                         
                                             3.841
                                             
                                                 3.500
                                                 2010-10
                                            
                                             
                                                 4.700
                                            
                                             
                                                 4.700
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             35.214
                                             47.255
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         JITC
                                         Various
                                         
                                             0.503
                                             
                                                 0.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.503
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Cumulative Award Fee earned in prior years for Stanley is 99%.
                                 
                                     
                                         Program Management
                                         SS
                                         CPFF
                                         ACT I
                                         Arlington, VA
                                         
                                             2.981
                                             
                                                 2.833
                                                 2010-10
                                            
                                             
                                                 3.418
                                            
                                             
                                                 3.418
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             12.872
                                             22.104
                                             21.072
                                        
                                    
                                     
                                         Program Management - Mantech
                                         C
                                         FP
                                         Mantech
                                         Arlington, VA
                                         
                                             42.487
                                             
                                                 7.015
                                                 2010-10
                                            
                                             
                                                 8.366
                                            
                                             
                                                 8.366
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             35.336
                                             93.204
                                             88.233
                                        
                                    
                                     
                                         Program Management - PA Consulting
                                         SS
                                         CPFF
                                         PA Consultants
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                             15.486
                                        
                                    
                                     
                                         Program Management - DRC
                                         C
                                         CPFF
                                         DRC
                                         Arlington, VA
                                         
                                             5.916
                                             
                                                 3.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.916
                                             8.676
                                        
                                    
                                     
                                         Program Management
                                         C
                                         CPFF
                                         First Principles
                                         Arlington, VA
                                         
                                             1.398
                                             
                                                 1.523
                                                 2010-10
                                            
                                             
                                                 1.936
                                            
                                             
                                                 1.936
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             4.105
                                             8.962
                                             6.871
                                        
                                    
                                     
                                         Program Management
                                         Various
                                         ASC CIVPAY
                                         VARIOUS
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.500
                                            
                                             
                                                 3.500
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             21.000
                                             24.500
                                        
                                    
                                     
                                         Program Management
                                         C
                                         CPFF
                                         Wyle
                                         Arlington, VA
                                         
                                             78.871
                                             
                                                 19.305
                                                 2010-10
                                            
                                             
                                                 27.418
                                            
                                             
                                                 27.418
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             93.283
                                             218.877
                                             197.674
                                        
                                    
                                     
                                         Program Management
                                         C
                                         CPAF
                                         Saftas
                                         Arlington, VA
                                         
                                             77.789
                                             
                                                 18.200
                                                 2010-10
                                            
                                             
                                                 26.600
                                            
                                             
                                                 26.600
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             91.000
                                             213.589
                                             191.562
                                        
                                    
                                     
                                         Program Management
                                         C
                                         CPAF
                                         Stanley
                                         Arlington, VA
                                         
                                             131.456
                                             
                                                 19.800
                                                 2011-09
                                            
                                             
                                                 27.940
                                            
                                             
                                                 27.940
                                                 2012-09
                                            
                                             
                                                 0.000
                                            
                                             97.660
                                             276.856
                                             235.299
                                        
                                    
                                     
                                         Program Management
                                         C
                                         CPFF
                                         GE F136-COG Studies
                                         Cinn., OH
                                         
                                             0.800
                                             
                                                 0.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.800
                                             21.040
                                        
                                    
                                     
                                         Travel and Miscellaneous
                                         Various
                                         Various
                                         Various
                                         
                                             11.740
                                             
                                                 3.802
                                                 2010-10
                                            
                                             
                                                 4.269
                                            
                                             
                                                 4.269
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             17.392
                                             37.203
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                                 JSF Variants - CV, STOVL & CTOL
                                 
                                     
                                         Acquisition Milestones: Carrier Variant First Flight
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Services Initial Operating Capability
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Full Rate Production Decision Review
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development: Follow on Development
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development: Dual Capability Aircraft Integration
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Defense Acquisition Board Program Reviews (DPRs) FY10
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: DPR FY11
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: DPR FY12
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: DPR FY13
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: DPR FY14
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: DPR FY15
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: DPR FY16
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Conventional Take Off and Landing (CTOL)
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Short Take Off and Landing (STOVL)
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Carrier Variant (CV)
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Block 2B
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Block 3C
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Initial Operational Test & Evaluation
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Contract Awards: Low Rate Inital Production (LRIP) IV Full Funding
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP V Long Lead
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP V Full Funding
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP VI Long Lead
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP VI Full Funding
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP VII Long Lead
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP VII Full Funding
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP VIII Long Lead
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP VIII Full Funding
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP IX Long Lead
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP IX Full Funding
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP I Delivery (APAF)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP II Delivery (APAF & APN)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP III Delivery (APAF & APN)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP IV Delivery (APAF & APN)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP V Delivery (APAF & APN)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP VI Delivery (APAF & APN)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP VII Delivery (APAF & APN)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP VIII Delivery (APAF & APN)
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 4
                                                 2016
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